
From:
To:
Subject: RE: TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)
Date: Friday, March 08, 2013 12:18:15 PM

Did you follow up??
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Thursday, March 07, 2013 9:53 PM
To: 
Subject: FW: TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)
Importance: High
 

            Here’s what appears to have been transferred, according to the attached spreadsheet. 

 

 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Tuesday, January 08, 2013 11:38 AM
To: 
Cc: 

; ,
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Subject: TI M&R Round 5 Funds Request, 8jan2013 (UNCLASSIFIED)
Importance: High
 
Classification: UNCLASSIFIED
Caveats: NONE

 
Thanks,

 
 
Classification: UNCLASSIFIED
Caveats: NONE
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From:
To:
Cc:
Subject: Naco MFR for fence replacement
Date: Tuesday, January 08, 2013 9:14:11 AM
Attachments: MEMO TCA NCO Fence Replacement FONSI signed.pdf

 
Question on this.

.
 
thanks
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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Border Patrol's proud legacy"

-----Original Message-----
From: 
Sent: Wednesday, February 27, 2013 10:55 AM
To: 
Subject: TCA_Interim_Fence_Contract_Burn_Rate

     
 this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf
Summary of CLINs for 25-Jan & 25-Feb.pdf
Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments.  Check your e-mail security settings to determine how attachments are handled.

BW23 CBP FOIA 001475
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From:
To:
Cc:
Subject: RE: 17 days of Hiatus..
Date: Thursday, October 17, 2013 3:33:13 PM

Thanks for the cc...good work and report!

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

-----Original Message-----
From: 
Sent: Thursday, October 17, 2013 3:28 PM
To: 
Cc: 
Subject: RE: 17 days of Hiatus..

As requested:

DRT:
1.      Completed Low Water Works Gate- Table Top Action Item- improved relations with city of Eagle Pass and 
upon completion deterred drug    smuggling the 1st day.
2.      Completed and submitted doc's for 200+ miles of Moody Roads for CTIMR clearance thru RE/ENV. Upon
G/G status being received CTIMR       will have capability to provide needed coverage over an area being used for
trafficking
3.      CTIMR WA4 maintained schedule on all task orders identified in CWP#6 and maintained no gaps in-service-
All urgent/routine work         completed within contractual guidelines associated with road repairs and vegetation
maintenance. These repairs increased BP agents      safety and ability to protect our nations border

BBT:
1.      Submitted 27+ miles of UPRR roads for CTIMR clearance thru RE/ENV, action not halted on RE due to shut
down. UPRR Clearance-The good news is that because with your help USACE was able to get the ROE application
finalized and submitted to UPRR this week, 

    
-Update noted by  

.

EPT:
1.      Coordinated with PMO and  CO- vetting clearances for new CTIMR employees. Increased contractor s ability
to maintain schedule on R&B    and V&D task orders and complete task orders as schedule, thus improving BP
agents ability to respond to potential trafficking.
2.      CTIMR WA3 provided no gaps in-service- All urgent/routine work completed within contractual guidelines,
maintaining all TI to support   operational needs in a positive manner.
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3.      Coordinated with  final inspections for all fence breach repairs, vegetation at fort Hancock,
Urgent lighting repair and AR-1      road repairs- Guaranteed the government that the CTIMR contractor is
executing as they report  and that all work is being completed to  satisfaction

***We should note that CTIMR was not affected by the hiatus in a negative manner with exception to E-verify
clearances as required by contract. All other CTIMR operations ran smoothly.

Respectfully,

Program Manager / COR III
Del Rio & Big Bend Sectors
DHS/CBP
FM&E BPFTI-Tactical Infrastructure
Desk:  
Cell:  

Email:  

-----Original Message-----
From: 
Sent: Thursday, October 17, 2013 6:57 AM
To:

 ; 
Subject: 17 days of Hiatus..

Team:

I would like to report to our leadership the top three things from each of you that got done during our Hiatus and
how it contributed to the Border Patrol Mission.

If you would provide for me by tomorrow morning the three significant issues or items that contributed to mission.

I would appreciate having those three issues or items by 12pm (EST).

Thank you. 

BW23 CBP FOIA 001477
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From:
To:
Cc:
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Monday, February 25, 2013 10:56:14 AM

Yes. Report was submitted yet no details...

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Monday, February 25, 2013 10:45 AM
To: .
Cc: 
Subject: RE: Andrade Fence Repair Daily Report (UNCLASSIFIED)

 - it only looks like photos were attached.  Did  also have a detailed report on this project?
Thanks!

Special Projects Analyst, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Office: 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Monday, February 25, 2013 10:20 AM
To: 
Cc: 
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

This might be a good story to tell.  This is the fence repair in Yuma.  Complex to say the least.

Just thought you would like to know...

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
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1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Sunday, February 24, 2013 4:07 PM
To: 
Cc: 
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

FYSA - CJW expects to begin pouring concrete retaining wall on Tuesday 2/26. Detailed report and pics attached.

Branch Chief – TI Division Projects, Maintenance and Repair Border Patrol Facilities and Tactical Infrastructure
Program Management Office Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

-----Original Message-----
From: 
Sent: Thursday, February 21, 2013 7:16 PM
To: ;  

Cc: ;  
; 

Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Gentlemen:

Here is the daily report and pictures for 21 Feb 13.  Contractor is on schedule to start placing concrete for the wall
on Tuesday morning.

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax: 
email: 
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Classification: UNCLASSIFIED
Caveats: NONE
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From:  
Sent: Friday, January 04, 2013 10:27 AM
To: 
Cc: 
Subject: RE: Gary's Priorities for Jan 2nd - 4th
 

 

Just need to know so that I can account for the TI Staff attending the mandatory meeting.
 
Let me know if you chose to exercise this option.
 
Thank you,

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Friday, January 04, 2013 10:09 AM
To: 
Cc: 
Subject: RE:  Priorities for Jan 2nd - 4th
 

As discussed I will drive in for this mandatory meeting.  This will delay my work on other priority
actions as we discussed, but given in-person attendance is mandatory I will reprioritize.
See you at 1pm!

 
-----------------------------
The details have been finalized for the Washington, DC-based FM&E Winter 2012-13 Town Hall
meetings.  Please make plans to join Mr. Calvo at one of the sessions.  If you are unable to attend,
the Town Hall materials will be posted to FM&E’s KMS site when the tour is complete.
 
FOF:
When: Thursday, January 3, 1:00 p.m. - 3:00 p.m. EST
Location: Main Conference Room; 90K St NE, Suite 900; Washington, DC 20002
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From:  
Sent: Wednesday, January 02, 2013 12:12 PM
To: 
Cc: 
Subject: RE: Weds 1/2/13 meeting - reschedule of 3pm weekly meeting
 

Thanks for taking time to talk with me this morning.  Just to recap our plans for the upcoming travel,
I have the following:
 
We didn’t discuss it but I will record 2 hours (2-4pm) leave today for my doctor’s appt per your
earlier email.
 
Travel:  SDC 1/15 – 1/18 (you’re renting a car)
1/15 Tuesday – fly early morning, meet in SDC (location TBD), hotel in SDC that night; meet with WG
early afternoon.
1/16 Wednesday – drive to YUM early morning, hotel in YUM that night; visit Andrade and meet with
YUM Sector and WG staff.
1/17 Thursday – drive to ELC, hotel in ELC that night; PMR with Cerrudo at ELC Sector in morning,
visit B-4 Playa and other sites in afternoon, meet with WG staff (suggest early afternoon).
1/18 Friday – drive to SDC in morning, spend day in SDC, take Red Eye back to DC (or earlier flight if
possible).
 
RGV 1/22 – 1/25 (are you renting a car for RGV?)
1/22 Tuesday – fly in morning, meet in McAllen/Edinburg
1/23 Wednesday – morning meetings (TBD), PMR with Primus in afternoon (location either Primus
offices or Sector HQ Conf Rm,  working this)
1/24 Thursday – visit RGV Gates and Los Puertos Boat Ramp
1/25 Friday – fly back to DC
 
My priority focus this week:

1)      TIMR Branch budget refinements: e.g., leverage CTIMR to reduce Sector/WG funds needed,
consider reduction to WA1 and incrementally fund two 3-month PoP extensions (depends
on PROC decision of length of extension as mentioned), TCA sector reductions, etc.

2)      Synch up with  on Gap Fillers (pending LMI contract resolution) and collaborate
with ECSO to reduce funds needed as much as practicable.

3)      Prep JAC award recommendations and draft criteria for our discussion this coming Friday.
4)      Other actions as appropriate.

 
Let me know if I’ve misstated any of the above…thanks,

 

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
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From:
To:
Cc:
Subject: FW: RGV Gate Hotline Message update for 01-04-2013
Date: Friday, January 04, 2013 7:54:21 AM
Attachments: 2013-01-04 - Phase 2 Gates Schedule Update.xlsx

            Attached are three photos of pier drilling in the O-21 fence segment (no specific gate identified).
  will be sending photos along with the daily Hotline updates.  
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Thursday, January 03, 2013 7:55 PM
To: ;

; 
 ); '  ;

Cc: ' '; 

Subject: RGV Gate Hotline Message update for 01-04-2013
 
Evening all,
 
Attached is the updated spreadsheet for updated gate by gate schedule for the LRGV gates for
tomorrow, 01-04-2013.  All changes in the schedule dates have been italicized.
 
*As a note to everyone listed on the receipt end of these updates…these dates for gate closures may
change due to weather delays on a daily basis.
 
Thanks,
 
 

Weston Solutions, Inc.
70 N E Loop 410 Ste# 600
San Antonio, Texas 78216
Office: 
Direct: 
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Cell:  
Fax:  

 
 
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Begin End Closed? Begin End Closed? Begin End Closed? Begin End

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

Drill Date

O‐21_18 O‐21_17 O‐21_14 O‐21_13

BW23 CBP FOIA 001496
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

Closed? Begin End Closed? Begin End Closed? Begin End Closed? Begin

O‐21_12 O‐21_11 O‐21_9

BW23 CBP FOIA 001497
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

End Closed? Begin End Closed? Begin End Closed? Begin End Closed?

O‐21_8 O‐21_7B O‐21_6B O‐21_6A

BW23 CBP FOIA 001498
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

Begin End Closed? Begin End Closed? Begin End Closed? Begin End

O‐21_4 O‐21_3 O‐21_2 O‐20_2B

BW23 CBP FOIA 001499
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

Closed? Begin End Closed? Begin End Closed? Begin End Closed? Begin

O‐20_2A O‐19_3 O‐19_2

BW23 CBP FOIA 001500
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

End Closed? Begin End Closed? Begin End Closed? Begin End Closed?

O‐19_1 O‐18_6 O‐18_4 O‐18_3

BW23 CBP FOIA 001501
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

Begin End Closed? Begin End Closed? Begin End Closed? Begin End

O‐18_1 O‐17_2A O‐17_1 O‐15_3

BW23 CBP FOIA 001502
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

Closed? Begin End Closed? Begin End Closed? Begin End Closed? Begin

O‐15_1 O‐12_2 O‐12_1

BW23 CBP FOIA 001503
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

End Closed? Begin End Closed? Begin End Closed? Begin End Closed?

O‐10_1 O‐9B_5 O‐7_2 O‐7_1

BW23 CBP FOIA 001504

(b) (5)



RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

Begin End Closed? Begin End Closed? Begin End Closed? Begin End

O‐6B&C_7 O‐6A_5 O‐6A_4 O‐6A_3
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RGV Gates
Phase 2 Feature of Work Schedule and Closures

Gate ‐‐‐>

Feature of Work

Mobilization / Demobilization

Foundation / Civil Work

Pier Drilling

Pier Cap Placement

Crossing Seal Slab

Crossing Slab

Underground Electrical 

Main Electrical Rack

Superstructure Installation

Gate Panel Installation

Gate Controls / Testing

Operational

Closed?
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From:
To:
Cc:
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate
Date: Wednesday, March 06, 2013 6:37:10 AM

----- Original Message -----
From: 
Sent: Monday, March 04, 2013 09:34 PM
To: 
Cc: .
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate

Standing by for word from you...thanks for running this with  

Sent from my Blackberry, please excuse any typographical errors

----- Original Message -----
From: 
Sent: Monday, March 04, 2013 05:28 PM Eastern Standard Time
To: 
Cc: 
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

Got it.   is looking into it.....

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Monday, March 04, 2013 5:21 PM
To: 
Cc: 
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate

 

----- Original Message -----
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From: 
Sent: Wednesday, February 27, 2013 10:55 AM
To: 
Subject: TCA_Interim_Fence_Contract_Burn_Rate

     
 this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf
Summary of CLINs for 25-Jan & 25-Feb.pdf
Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments.  Check your e-mail security settings to determine how attachments are handled.
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Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----
From: 
Sent: Wednesday, February 27, 2013 10:55 AM
To: 
Subject: TCA_Interim_Fence_Contract_Burn_Rate

     
 this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf
Summary of CLINs for 25-Jan & 25-Feb.pdf
Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments.  Check your e-mail security settings to determine how attachments are handled.
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"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----
From: 
Sent: Monday, March 04, 2013 5:28 PM
To: 
Cc: 
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate
Importance: High

Got it.   is looking into it.....

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Monday, March 04, 2013 5:21 PM
To: 
Cc: 
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate

 

----- Original Message -----
From: 
Sent: Monday, March 04, 2013 05:18 PM Eastern Standard Time
To: 
Cc: 
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

Talking with now....stand by...  What is the impact??

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: 

Fax: 

-----Original Message-----
From: 
Sent: Friday, March 01, 2013 9:46 AM
To: 
Cc: 
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

         

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----
From: 
Sent: Wednesday, February 27, 2013 2:43 PM
To: 
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate

      

----- Original Message -----
From: 
Sent: Wednesday, February 27, 2013 01:51 PM Eastern Standard Time
To: 
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

12 Mar - 12 May 13?

Mrs. 

Contracting Officer

US Customs and Border Protection/DHS
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From:
To:
Subject: RE: Notice of Intent to Award (Tucson Fence Project)
Date: Wednesday, January 02, 2013 1:02:22 PM

Thanks!
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Wednesday, January 02, 2013 12:32 PM
To: 
Subject: FW: Notice of Intent to Award (Tucson Fence Project)
Importance: High
 

 
Kudos to you for getting this awarded.  Good work!!!
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Wednesday, January 02, 2013 12:28 PM
To: 
Subject: FW: Notice of Intent to Award (Tucson Fence Project)
Importance: High
 
FYSA – TCA Fence gap filler awarded.   and I are still working with ECSO for the follow on
Gap filler.
 

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
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From:
To:
Subject: Re: PRD...
Date: Wednesday, December 19, 2012 5:46:50 AM

Yes. I'll work that with her..
 
From:  
Sent: Tuesday, December 18, 2012 09:20 PM
To:  
Subject: RE: PRD... 
 

 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

From:  
Sent: Tuesday, December 18, 2012 5:02 PM
To: 
Subject: RE: PRD...
 

 
, CBM, PMP

Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Tuesday, December 18, 2012 5:00 PM
To: 
Subject: RE: PRD...
 

 
.

 

Project Manager, TI Project Division
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Best,

 
Ntina Kalogeropoulos
Director, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

 (w)
(bberry)

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:
To:
Subject: Re: Andrade Weekly Progress Report 12/19/12
Date: Wednesday, December 19, 2012 9:06:37 AM

I do not know if  is going to be available. I do not know her schedule. Just curious why

 
From:  
Sent: Wednesday, December 19, 2012 09:00 AM
To:  
Subject: Re: Andrade Weekly Progress Report 12/19/12 
 
Ok. let's do this. Let's include  in the call, ok? 
 
From:  
Sent: Wednesday, December 19, 2012 08:10 AM
To:  
Subject: Re: Andrade Weekly Progress Report 12/19/12 
 
Oh yeah....I can call after I land around 6 pm. 
 
From:  
Sent: Wednesday, December 19, 2012 08:02 AM
To:  
Subject: Re: Andrade Weekly Progress Report 12/19/12 
 
Ok. I am in class..
 
From:  
Sent: Wednesday, December 19, 2012 07:46 AM
To:  
Subject: Re: Andrade Weekly Progress Report 12/19/12 
 
Thanks. He could have but I have not seen anything .
I leave Indy at 4pm. Will try to call soon. 
 
From:  
Sent: Wednesday, December 19, 2012 05:51 AM
To:  
Subject: Fw: Andrade Weekly Progress Report 12/19/12 
 
Here is what I asked Mr. 
 
From:  
Sent: Wednesday, December 19, 2012 05:50 AM
To:  
Subject: Re: Andrade Weekly Progress Report 12/19/12 
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Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy
 
 
 

BW23 CBP FOIA 001540











 
Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager
(email is acceptable) on progress.
 
I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.
 
This will be outside the weekly.
 
I would appreciate a succinct report with sufficient details to understand the progress to
include meeting milestones.
 
I will also ask for at least two pictures that show progress.
 
If we wish to use WMS as the reporting method that would be a good use of resources.
 
Please confirm the request in this email.
 
I will ask for the first report this week.
 
Call me if you have any questions.
 
Thanks.

BW23 CBP FOIA 001545





·         I viewed the site of the Otay-Tijuana Pedestrian Bridge and reviewed the project
with  while in the field.

·         I met with the structural engineer that will be performing the assessment of the five
bridges in the A-1.  We reviewed scope and deliverables.  The first site visit is
scheduled for the first week in February.  I believe it to be important that I be there
with the engineers during their field assessment.

·      

·         I participated in routine conference calls throughout the week.
·         I participated in routine support activities for CTIMR Area 1

 
3.       Good News

 
4.       Concerns

 
5.       Deliverables

 
I will be downtown on Monday.
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
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From:
To:
Subject: Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands
Date: Monday, January 14, 2013 9:04:08 PM

Thank you.

----- Original Message -----
From: 
Sent: Monday, January 14, 2013 09:02 PM
To: 
Subject: Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

Great thanks.   Safe travels. 

----- Original Message -----
From: 
Sent: Monday, January 14, 2013 06:28 PM Eastern Standard Time
To: 
Subject: Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

Appreciate the clarification...I'll see what happens when I visit this week. Will keep you posted.

----- Original Message -----
From: 
Sent: Monday, January 14, 2013 05:52 PM
To: 
Subject: RE: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office:  
Mobile:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----
From: 
Sent: Monday, January 14, 2013 5:43 PM
To: 
Subject: Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

----- Original Message -----
From: 
Sent: Monday, January 14, 2013 05:39 PM
To: 
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Subject: RE: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

I saw your email
. 

Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office:  
Mobile:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----
From: 
Sent: Monday, January 14, 2013 5:33 PM
To: 
Subject: Re: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

Did you see my last email?  We crossed paths...

----- Original Message -----
From: 
Sent: Monday, January 14, 2013 05:32 PM
To: 
Subject: FW: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands

  Below is  opinion on the Quechan Business Permit

Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office:  
Mobile:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----
From: 
Sent: Monday, January 14, 2013 4:09 PM
To: 
Cc: ;  ; 

.
Subject: RE: PF225 / VF300 - BIA Rights of Way for Quechan & Cocopah Tribal Lands
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Senior Attorney
U.S. Customs and Border Protection
Office of Assistant Chief Counsel, Indianapolis
6650 Telecom Dr.
Indianapolis, IN 46278

 
 
This communication might contain communications between attorney and client, communications that are part of
the agency deliberative process, or attorney-work product, all of which are privileged and not subject to disclosure
outside the agency or to the public. Please consult with the Office of Assistant Chief Counsel, Indianapolis, U.S.
Customs and Border Protection before disclosing any information contained in this email. 
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Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

BW23 CBP FOIA 001553





 
, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
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From:
To:
Subject: Re: Travel to SDC
Date: Monday, February 04, 2013 5:08:23 PM

They are still trying to find things for them too do...
 
From:  
Sent: Monday, February 04, 2013 03:26 PM
To:  
Cc:  
Subject: RE: Travel to SDC 
 
Understood.  Thanks
 

 PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
Sent: Monday, February 04, 2013 3:13 PM
To: 
Cc: 
Subject: RE: Travel to SDC
 

 
This request has been submitted to Ops. In the future, please remove 
from the form and the e-mail. Please include . Thanks.
 

Director-Border Patrol TI
SPPA-ORMB
Headquarters Border Patrol

Office
BB

 
 

From: ] 
Sent: Monday, February 04, 2013 1:44 PM
To: 
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Cc: 
Subject: Travel to SDC
 

 
I apologize for the timing of this request since it is within one week of the expected travel, but the
trip just came together today.  The trip is to be with  as the new contractor mobilizes and
begins work at the Andrade fence collapse area, and then to also be with the structural engineers as
they do their assessments of the bridges in the A-1 area prior to all the roadwork by the military.
 
I have coordinated the trip  with  about my presence in YUM and with 
about the A-1 trip.
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
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Customs and Border Protection 1 Field Site Request Form 

Send this form to  
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BW23 C P O A 01566









5/8/14.  

  Environmental is working on an
additional CATEX for proposed trenching by the contractor. 

 
Thanks,

 
, PMP

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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From:
To:
Subject: Re: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281
Date: Monday, December 17, 2012 3:34:20 PM

Thanks  
 
From:  
Sent: Monday, December 17, 2012 02:42 PM
To:  
Subject: RE: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281 
 
Nope.  Sounds like it could be another day or two.  I’m limiting my work to anything not involving direct contact with COE.  
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy

From:  
Sent: Monday, December 17, 2012 2:28 PM
To: 
Subject: Re: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281
 
Thanks  Are you all back on? 
 
From: 
Sent: Monday, December 17, 2012 02:26 PM
To: 
Subject: RE: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281
 
Yes.
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy

From:  
Sent: Monday, December 17, 2012 2:20 PM
To )
Subject: Re: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281
 
This is the CBP gap filler, right? 
 
From: )
Sent: Monday, December 17, 2012 02:18 PM
To: 
Cc: 
Subject: Additional Funds Request, EPT Fence M&R, Gap Filler PR#20073281
 

           
.  Thanks!

 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy

From:  
Sent: Tuesday, November 27, 2012 8:35 PM
To: 
Cc: 
Subject: RE: Funds Request, EPT Fence M&R, Gap Filler PR#20073281
 
Hello 
PR#20073281 Has been entered for EPT Fence M&R  Gap Filler $133,000 00
Please let me know if you have any questions
Thank you!
 

BW23 CBP FOIA 001571

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) 

(b) (6),  

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (  

(b) (5)

(

 

 

 







-----Original Message-----
From: 
Sent: Tuesday, January 08, 2013 7:33 AM
To: 
Subject: What do we want from ECSO in FY13 and FY14...?

BW23 CBP FOIA 001574
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From:
To:
Subject: Re: Naco MFR for fence replacement
Date: Tuesday, January 08, 2013 10:32:06 AM

Great. Thanks. 
 
From:  
Sent: Tuesday, January 08, 2013 10:05 AM
To:  
Subject: FW: Naco MFR for fence replacement 
 
We’re good
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Tuesday, January 08, 2013 9:22 AM
To: 
Subject: Re: Naco MFR for fence replacement
 

 but I appreciate your detailed review of the MFR.

 
From: 
Sent: Tuesday, January 08, 2013 09:14 AM
To: 
Cc: 
Subject: Naco MFR for fence replacement
 

 
Question on this.

.
 
thanks
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
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Border Patrol's proud legacy
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From:
To:
Subject: RE: Review(s) Overdue for Change Request 
Date: Wednesday, December 26, 2012 8:50:34 AM

thanks

CTR-LMI
BPFTI PMO
OF: 
BB: 

-----Original Message-----
From: 
Sent: Wednesday, December 26, 2012 8:49 AM
To: 
Cc: ;
Subject: FW: Review(s) Overdue for Change Request 

Approved in FITT...

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Tuesday, December 25, 2012 5:01 PM
To: .; 
Subject: Review(s) Overdue for Change Request 

The technical reviews regarding Change Request  were due on 12/20/2012 for the following project:

•       FM&E Number: 
•       Project Title: _TCA_ _Primary Fence Replacement

In order for the CR to proceed, the following technical review(s) has/have to be completed:

     • Design - 

Note: Please do not reply to this email. This is an administrative email only. Log into FITT and Request Help if
needed.
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From:
To:
Cc:
Subject: Comm protocol
Date: Thursday, December 27, 2012 3:14:22 PM
Attachments: Communication protocols for RVSS.doc

 per your request.  chopped on this and this is a good synopsis on how it is working right now
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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